COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 15/ 2016

ESTI MATE SUMVARY 10: 09: 33
CONTI D C20133 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 20133- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 46.5  DAYS TI VE ALLOW 90 WORK DAYS
US 50 WEST OF GUNNI SON PERCENT TI ME: 51.67 ORI G TI ME ALLOW 90 WORK DAYS
PRQJECT NO. NHPP 0502- 074
US 50 VWEST OF GUNNI SON
NAVE OF RQAD:
PRQIECT COUNTI ES: GUNNI SON, REG ON 3
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 08/ 05/ 2016 DATE TI ME STARTED 06/ 01/ 2016
2273 R VER ROAD DATE LET 03/ 03/ 2016 DATE WORK BEGAN 06/ 01/ 2016
DATE AWARDED 03/ 14/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 20/ 2016 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 06/ 01/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 7,104, 508. 70 PARTI Cl PATI NG $ 1,750, 443. 25 $ 1, 750, 443. 25
AWARD PRQJECT AM: $ 6,287, 697.90 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 24. 64% TOTAL EARNI NGS 1, 750, 443. 25 1,750, 443. 25
FUNDS AVAI LABLE: $ 5,354, 065.45 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 750, 443. 25 1, 750, 443. 25
TOTAL CLAI VB $ 0.00 RETAI NAGE -42,662. 80 -42, 662. 80
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 707, 780. 45 1, 707, 780. 45
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1, 707, 780. 45 1, 707, 780. 45
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 1, 707, 780. 45

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20133 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20133-BID ESTI MATE RUN 08/ 15/ 2016
PRQJECT: NHPP 0502- 074 ESTI MATE NO 0001 10: 09: 33
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00240 Renoval of Asphalt Mat (Pl aning) 6, 615. 000 0. 000
SY 1, 054. 500 3,374. 40
3. 20000 1, 054. 500 3,374. 40
0010 202-00250 Renoval of Pavement Marking 1, 000. 000 0. 000
SF 0. 000 0. 00
2. 75000 0. 000 0. 00
0015 203-00100 Muck Excavation 11. 000 0. 000
CcY 0. 000 0. 00
120. 00000 0. 000 0. 00
0020 203-01500 Bl adi ng 40. 000 0. 000
HOUR 0. 000 0. 00
86. 00000 0. 000 0. 00
0025 203-01510 Backhoe 40. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0030 203-01582 Truck (Dunp) 40. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0035 203-01590 Front End Loader (Rubber Tire) 40. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0040 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
350. 00000 0. 000 0. 00
0045 208-00035  Aggregate Bag 200. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
0050 208-00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
42. 00000 0. 000 0. 00
0055 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00

105. 00000 0. 000 0. 00



CONTI D C20133 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 20133-BID ESTI MATE RUN 08/ 15/ 2016
PRQJECT: NHPP 0502- 074 ESTI MATE NO 0001 10: 09: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
47. 00000 0. 000 0. 00
0065 208- 00206 Erosi on Control Supervisor 10. 000 0. 000
DAY 0. 000 0. 00
450. 00000 0. 000 0. 00
0070 304-01005 Aggregat e Base Course (dass 1) 8. 000 0. 000
CY 0. 000 0. 00
220. 00000 0. 000 0. 00
0075 304-03005 Aggregat e Base Course (d ass 3) 3. 000 0. 000
CY 0. 000 0. 00
500. 00000 0. 000 0. 00
0080 304- 07000 Aggregate Base Course (C ass 7) 5, 742. 000 0. 000
TON 0. 000 0. 00
16. 00000 0. 000 0. 00
0085 307-00000 Hydrated Line 927. 000 0. 000
TON 0. 000 0. 00
265. 00000 0. 000 0. 00
0090 403-34701 Hot M x Asphalt (Gading SX) (75) 31, 979. 000 0. 000
TON 0. 000 0. 00
48. 00000 0. 000 0. 00
0095 406- 09500 Col d Bituninous Pavenent (Recycle) 286, 087. 000 0. 000
SY 274, 333. 000 1, 124, 765. 30
4. 10000 274, 333. 000 1, 124, 765. 30
0100 411-03355 Asphal t Cement Perfornmance G ade (PG 58-34) 1, 979. 000 0. 000
TON 0. 000 0. 00
350. 00000 0. 000 0. 00
0105 411-10255  Enulsified Asphalt (Sl ow Setting) 14, 701. 000 0. 000
GAL 0. 000 0. 00
4. 10000 0. 000 0. 00
0110 411-90040 Recycl i ng Agent 400, 526. 000 0. 000
GAL 0. 000 0. 00
1. 90000 0. 000 0. 00



CONTI D C20133 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 20133-BID ESTI MATE RUN 08/ 15/ 2016
PRQJECT: NHPP 0502- 074 ESTI MATE NO 0001 10: 09: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 420-00132 Geotextile (Separator) (Cass 1) 25. 000 0. 000
SY 0. 000 0. 00
27.00000 0. 000 0. 00
0120 614-80385 Runble Strip (Internmittent)(12-foot Gap) 86, 750. 000 0. 000
LF 0. 000 0. 00
0. 14000 0. 000 0. 00
0125 626- 00000 Mobi | i zati on 0. 800 0. 000
LS 0. 318 262, 350. 00
825, 000. 00000 0. 318 262, 350. 00
0130 626-01103 Public Information Services (Tier I11) 1. 000 0. 000
LS 0. 250 3, 250. 00
13, 000. 00000 0. 250 3, 250. 00
0135 627-00005 Epoxy Pavenent Mar ki ng 715. 000 0. 000
GAL 0. 000 0. 00
81. 00000 0. 000 0. 00
0140 627-00011 Pavenent Marking Paint (Waterborne) 1, 430. 000 0. 000
GAL 1, 276. 450 65, 098. 95
51. 00000 1, 276. 450 65, 098. 95
0145 627-00029 24 1 nch Pavenent Marking Tape (Renovabl e) 160. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00
0150 630- 00000 Fl aggi ng 4, 000. 000 0. 000
HOUR 1, 875. 750 67,527. 00
36. 00000 1, 875. 750 67,527. 00
0155 630-00001 Pilot Car Operation 800. 000 0. 000
HOUR 216. 500 12,124.00
56. 00000 216. 500 12,124.00
0160 630- 00007 Traffic Control Inspection 43. 000 0. 000
DAY 34. 000 13, 940. 00
410. 00000 34.000 13, 940. 00
0165 630-00012 Traffic Control Management 90. 000 0. 000
DAY 26. 000 24, 050. 00
925. 00000 26. 000 24, 050. 00



CONTI D C20133 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20133-BID ESTI MATE RUN 08/ 15/ 2016
PRQJECT: NHPP 0502- 074 ESTI MATE NO 0001 10: 09: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80341 Construction Traffic Sign (Panel Size A) 29. 000 0. 000
EACH 12. 000 744.00
62. 00000 12. 000 744. 00
0175 630- 80342 Construction Traffic Sign (Panel Size B) 61. 000 0. 000
EACH 18. 000 1, 206. 00
67. 00000 18. 000 1, 206. 00
0180 630-80343 Construction Traffic Sign (Panel Size O 18. 000 0. 000
EACH 9. 000 648. 00
72. 00000 9. 000 648. 00
0185 630- 80359 Portabl e Message Sign Panel 392. 000 0. 000
DAY 40. 000 2, 680. 00
67. 00000 40. 000 2, 680. 00
0190 630- 80360 Drum Channel i zi ng Devi ce 120. 000 0. 000
EACH 30. 000 480. 00
16. 00000 30. 000 480. 00
0195 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 50. 000 0. 000
EACH 2.000 42.00
21. 00000 2.000 42.00
0200 630- 80364 Drum Channel i zi ng Device (Wth Light) (Steady Burn) 50. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0205 630- 80380 Traffic Cone 250. 000 0. 000
EACH 100. 000 1, 000. 00
10. 00000 100. 000 1, 000. 00
0210 630-80510 Mobi | e Pavenent Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0215 700-70010 F/ A M nor Contract Revisions 300, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700-70011 F/ A Partnering 4, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C20133 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20133-BID ESTI MATE RUN 08/ 15/ 2016
PRQIECT: NHPP 0502- 074 ESTI MATE NO 0001 10: 09: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 700-70016 F/ A Fuel Cost Adj ustnent 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700-70018 F/ A Roadway Snoot hness | ncentive 170, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 140, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700-70021 F/ A On- The-Job Trai nee 2, 560. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700- 70025 F/' A Quality Incentive Paynent 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700- 70380 F/ A Erosi on Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700- 70595 F/ A DRB On-Denand Conmmittee 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 6,571,157.20% 1,583,279.65% 1,583, 279.65
CAT NOO300 STRUCTURE J-09- AB
0260 202-00246 Renoval of Asphalt Mat (Planing) (Special) 512. 000 0. 000
Sy 500. 000 6, 500. 00
13. 00000 500. 000 6, 500. 00
0265 202-00453 Renoval of Portions of Present Structure (C ass 2) 30. 000 0. 000
Sy 30. 000 10, 200. 00
340. 00000 30. 000 10, 200. 00
0270 202- 00460 Renoval of Portions of Present Structure (C ass 3) 26. 000 0. 000
SY 1. 000 475. 00
475. 00000 1. 000 475. 00



CONTI D C20133 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 20133-BID ESTI MATE RUN 08/ 15/ 2016
PRQJECT: NHPP 0502- 074 ESTI MATE NO 0001 10: 09: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURE J-09- AB
0275 202- 00504 Renoval of Expansion Device 139. 000 0. 000
LF 105. 000 13, 125. 00
125. 00000 105. 000 13, 125. 00
0280 202-05100 Sandbl asti ng Rei nforcing Steel 31. 000 0. 000
5% 31. 000 1, 395. 00
45. 00000 31. 000 1, 395. 00
0285 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 515. 00
515. 00000 1. 000 515. 00
0290 240- 00001 Wldlife Biologist 5. 000 0. 000
DAY 0. 000 0. 00
425. 00000 0. 000 0. 00
0295 403-34701 Hot M x Asphalt (Gading SX) (75) 85. 000 0. 000
TON 0. 000 0. 00
48. 00000 0. 000 0. 00
0300 411-03355 Asphalt Cenent Performance G ade (PG 58-34) 5. 000 0. 000
TON 0. 000 0. 00
350. 00000 0. 000 0. 00
0305 411-10255 Enul sified Asphalt (Sl ow Setting) 26. 000 0. 000
GAL 0. 000 0. 00
4. 10000 0. 000 0. 00
0310 420- 00510 Geotextile (Crack Reduction) (H gh Density) 231. 000 0. 000
SY 0. 000 0. 00
15. 00000 0. 000 0. 00
0315 515-00120 Wat er pr oof i ng (Menbr ane) 512. 000 0. 000
SY 0. 000 0. 00
16. 00000 0. 000 0. 00
0320 518-00000 Bri dge Conpression Joint Seal er 104. 000 0. 000
LF 90. 000 10, 440. 00
116. 00000 90. 000 10, 440. 00
0325 518-01004 Bri dge Expansion Device (0-4 Inch) 35. 000 0. 000
LF 0. 000 0. 00
520. 00000 0. 000 0. 00



CONTI D C20133 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20133-BID ESTI MATE RUN 08/ 15/ 2016
PRQJECT: NHPP 0502- 074 ESTI MATE NO 0001 10: 09: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURE J-09- AB
0330 518-02030 Pol yester Concrete End Dam 62. 000 0. 000
CF 14. 500 2,987.00
206. 00000 14. 500 2,987.00
0335 518-03000 Sawi ng and Seal i ng Bridge Joint 90. 000 0. 000
LF 0. 000 0. 00
26. 00000 0. 000 0. 00
0340 601- 03540 Concrete O ass DT (Deck Toppi ng) 7.000 0. 000
CY 0. 000 0. 00
800. 00000 0. 000 0. 00
0345 609-60011 Curb Type 6 (Section M 80. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0350 626- 00000 Mobi | i zati on 0. 100 0. 000
LS 0. 040 33, 000. 00
825, 000. 00000 0. 040 33, 000. 00
0355 630-80370 Concrete Barrier (Tenporary) 250. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0360 630- 85006 I mpact Attenuator (Sand Filled Plastic Barrel) 2. 000 0. 000
(Tenporary)
EACH 0. 000 0. 00
4, 600. 00000 0. 000 0. 00
0365 630-86810 Traffic Signal (Tenporary) 1. 000 0. 000
EACH 0. 000 0. 00
18, 000. 00000 0. 000 0. 00
0495 601-03041  Conc CL D (Bridge) (Spec) 5. 600 0. 000
cY 5. 600 12, 084. 80
2,158. 00000 5. 600 12, 084. 80
0500 601-03041  Conc CL D (Bridge) (Spec) 0. 000 0. 000
CY 0. 000 0. 00
2,158. 00000 0. 000 0. 00
0900 900- 00014 Added Item (Lunp Sun)/ Val ue Engi neering Incentive 0. 000 0. 000
LS 0. 000 0. 00
56, 703. 60000 0. 000 0. 00



CONTI D C20133 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 20133-BID ESTI MATE RUN 08/ 15/ 2016
PRQJECT: NHPP 0502- 074 ESTI MATE NO 0001 10: 09: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 STRUCTURE J-09- AB
0905 900- 00014 Added Item (Lunp Sum)/ Del ete CMO #2 0. 000 0. 000
LS 0. 000 0. 00
56, 703. 60000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 249,970.40 $ 90, 721.80 % 90, 721. 80
CAT NOO301 STRUCTURE J-09-B
0370 202-00246 Renoval of Asphalt Mat (Pl aning) (Special) 500. 000 0. 000
Sy 500. 000 6, 500. 00
13. 00000 500. 000 6, 500. 00
0375 202-00453 Renoval of Portions of Present Structure (C ass 2) 21.000 0. 000
Sy 18. 000 6, 120. 00
340. 00000 18. 000 6, 120. 00
0380 202- 00460 Renoval of Portions of Present Structure (C ass 3) 21.000 0. 000
Sy 5. 000 2,375.00
475. 00000 5. 000 2,375.00
0385 202- 00504 Renoval of Expansion Device 120. 000 0. 000
LF 90. 000 11, 250. 00
125. 00000 90. 000 11, 250. 00
0390 202-05100 Sandbl asti ng Rei nforcing Steel 30. 000 0. 000
Sy 30. 000 1, 350. 00
45. 00000 30. 000 1, 350. 00
0395 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 515. 00
515. 00000 1. 000 515. 00
0400 240-00001 Wldlife Biologist 5. 000 0. 000
DAY 0. 000 0. 00
425. 00000 0. 000 0. 00
0405 403-34701 Hot M x Asphalt (Gading SX) (75) 68. 000 0. 000
TON 0. 000 0. 00
48. 00000 0. 000 0. 00
0410 411-03355 Asphal t Cenent Perfornmance Grade (PG 58-34) 4. 000 0. 000
TON 0. 000 0. 00
350. 00000 0. 000 0. 00



CONTI D C20133 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 20133-BID ESTI MATE RUN 08/ 15/ 2016
PRQIECT: NHPP 0502- 074 ESTI MATE NO 0001 10: 09: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 STRUCTURE J-09-B

0415 411-10255  Enulsified Asphalt (Sl ow Setting) 21. 000 0. 000
GAL 0. 000 0. 00
4. 10000 0. 000 0. 00
0420 420- 00510 Geotextile (Crack Reduction) (H gh Density) 200. 000 0. 000
SY 0. 000 0. 00
15. 00000 0. 000 0. 00
0425 515-00120 Wat er proof i ng ( Menbr ane) 412. 000 0. 000
SY 0. 000 0. 00
16. 00000 0. 000 0. 00
0430 518-00000 Bri dge Conpression Joint Seal er 105. 000 0. 000
LF 105. 000 12, 180. 00
116. 00000 105. 000 12, 180. 00
0435 518-01004 Bri dge Expansion Device (0-4 Inch) 30. 000 0. 000
LF 0. 000 0. 00
520. 00000 0. 000 0. 00
0440 518-02030 Pol yester Concrete End Dam 54. 000 0. 000
CF 15. 300 3,151. 80
206. 00000 15. 300 3,151. 80
0445 518-03000 Sawi ng and Seal i ng Bridge Joint 105. 000 0. 000
LF 0. 000 0. 00
26. 00000 0. 000 0. 00
0450 601- 03540 Concrete Cass DT (Deck Toppi ng) 6. 000 0. 000
CY 0. 000 0. 00
800. 00000 0. 000 0. 00
0455 609-60011  Curb Type 6 (Section M 80. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0460 626- 00000 Mobi | i zati on 0. 100 0. 000
LS 0. 040 33, 000. 00
825, 000. 00000 0. 040 33, 000. 00
0465 630-80370 Concrete Barrier (Tenporary) 250. 000 0. 000
LF 0. 000 0. 00

28. 00000 0. 000 0. 00
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PON: 20133-BID ESTI MATE RUN 08/ 15/ 2016
PRQIECT: NHPP 0502- 074 ESTI MATE NO 0001 10: 09: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 STRUCTURE J-09-B

0470 630- 85006 I mpact Attenuator (Sand Filled Plastic Barrel) 2. 000 0. 000
(Tenporary)
EACH 0. 000 0. 00
4, 600. 00000 0. 000 0. 00
0475 630-86810 Traffic Signal (Tenporary) 1. 000 0. 000
EACH 0. 000 0. 00
18, 000. 00000 0. 000 0. 00

CAT 0301 CURRENT AMI  $ 222,081.10 $ 76,441.80 % 76, 441. 80
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0480 620- 00002 Field Office (Oass 2) 1. 000 0. 000
EACH 0. 000 0. 00
29, 000. 00000 0. 000 0.00
0485 620-00012 Field Laboratory (dass 2) 1. 000 0. 000
EACH 0. 000 0. 00
27, 200. 00000 0. 000 0.00
0490 620- 00020 Sanitary Facility 3. 000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0.00
CAT 0400 CURRENT AMI  $ 61, 300. 00 $ 0.00$ 0.00

PRQJIECT TOTAL CURRENT AMI $ 7,104,508.70$% 1,750,443.25$% 1,750, 443.25



